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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, IN LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2, 642,766 11/15/16 55%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. $2,134,944  12/09/16 829
ACST- PPO0- (616) E VERMONT AVENUE BREA, CA 92821 SU TE 101 $0 08/01/18
-0 UPGRADE PEDESTRI AN FACI LI TI ES CERRI TOS, CA 90703
HE71 (562) 402- 1862
07-LA-1-11.5/ 26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRIDGE ELECTRIC, |NC. WANG, PAUL $3,593,042 05/17/17 43%
07- 309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $683,812 06/ 26/ 17 19%
| MPROVE TRAFFIC SIGNAL | TS MNGT SYS LIBERTYVILLE |L 60048 SUl TE E-2 $0 07/17/18
SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3144
07-LA-1-23.9/26. 1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1,357,980 06/07/17 45%
07- 318204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $13,450 06/26/17 1%
DI GOUTS FROM ROSECRANS BLVD TO BEG ~ CORONA CA 92879 AVE. STE103 $0  06/30/18
RANCHO DOM NGUEZ, CA SUSPENDED
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE I NC. SAYKALI , ZARI F $295,295 03/22/16 3%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD $25,233 04/12/16 9%
I NSTALL PAVEMENT DELI NEATORS & COLTON CA 92324 LOS ANGELES, CA. 90066 $0 06/30/18
(310) 821- 1847
HVI
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1,295,000 03/20/17  100%
07-1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $855, 175 04/ 17/ 17 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM I RVINE, CA 92618 LOS ANGELES, CA 90066 $0 06/30/18
DIR S EMERGENCY FORCE A (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20.20 SYSTM
201130
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AMVERI CAN ASPHALT DI PSIA M $1, 108,620 03/ 30/ 16 0%
07- 4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD 1,900 04 ae 0%

HVL

BETWEEN MALI BU LAGOON AND LA/ VEN
COUNTY LI NE.
PAVEMENT PRESERVATI ON

CORONA  CA 92879

LOS ANGELES CA 90066
(310) 345- 6274
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-50.3/51. 1 IN LA & VEN COUNTI ES ON ROUTE 1 PCH UNI ON ENG NEERI NG COVMPANY, | NCDAVIS, ALAN $2, 335,000 05/19/17 68%
07- 1XE604 TO CLEAR SHOULDER OF STORM DEBRI S, P.O. BOX 1000 1525 RANCHO CONEJO $815, 423 82; gg; 1; 350
CLEAR DRAI NAGE | NLETS & REPAIR ANY  VENTURA, CA 93002 BLVD SUI TE 102
STORM DAMAGE DI R S EMERG THOUSAND OAKS, CA 91320
CLEAN CLEAR STORM DEBRI S @ (805) 480- 4928
20.20 SHOULDER/ | NLETS
201130
07-LA-1-51.4/51.8 I N MALI BU FROM NORTH OF SEA VI STA C. A RASMUSSEN, | NC. DAVI S, ALAN $5, 287,155 06/ 26/ 17 30%
07-333404 DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $494,510 07/20/17 9%

STER- 4142- (004) E
--()

SLOPE AND SOl L STABI LI ZATI ON VALENCI A CA 91355 BLVD #102 $0 10/12/18

THOUSAND QAKS, CA 91320
(805) 480- 4928

HA23
07-LA-1-/0 LA & VEN COUNTI ES VARI QUS LOCS IN ARBORVELL | NC. ARROYO, HECTOR $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 1508118 TO FELL/CHI P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $930, 1;(7) 8;; gg; ig 5206
AVWAY 718 DAMAGED | NFESTED TREES HAYWARD, CA 94545 BLVD. SU TE 102
DI R S EMERGENCY FORCE ACCO THOUSAND QAKS, CA 91320
FELL, CH P&HAUL DANAGED DI SEASED (805) 480- 4928
20. 20 TREES
201130
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALI $1, 540,527 04/ 17/ 17 6%
07- 3W8304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE $335, 7;(2) 22; 82; i; 220
GLENDALE BLVD UNDERCROSSI NG BLOOM NGTON CA 92316 SYLMAR, CA 91342
DI GOUTS (818) 746- 0669
HML
07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/ 134 DREAMBUI LDER CONSTRUCTI ON SHALVIRI, ALl $1,819,115 10/02/ 15 44%
T e e axe LB 102015 g
MAI NTENANCE SAFETY 1324 E LAWSON LANE GLENDALE, CA 91208
-0 PLACENTI A CA 92870 (818) 637- 2506
HB34
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5,509, 291 11/ 28/ 16 43%
DI e UTES AT VAR LocTiats 15230 F RESTONE BLD BTS2 WL g
HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2
-0 CHINO CA 91710 SANTA FE SPRI NGS CA
90670

HB4N
(562) 345- 3145



07-LA-5-4.0/5.8
07-215944

HB5 SWPPP

07-LA-5-5.8/6. 8
07- 215954
CMLN- 6207- (068) N

--0

HB5

IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY | NC
0.4 MLE SOUTH OF SAN ANTONI O DRI VE 13170 TELFAI R AVENUE
UNDERCROSSI NG TO 0.7 MLE NORTH OF SYLMAR, CA 91342

Pl ONEER BOULEVARD UN

ROADWAY W DENI NG ( SEG 4)

I N SANTA FE SPRI RINGS FROM NORTH OF SECURI TY PAVI NG COVPANY | NC
ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE

I NTERCHANGE SYLMAR CA 91342

ROADVWAY W DENI NG & STRI PI NG ( SEG 5)

(562) 345- 9865

ARABE, JEROME
13230 FI RESTONE BLVD
SUI TE A-2

SANTA FE SPRINGS CA
90670

(562) 345- 3125

FAYAD, HASSAN
17912 CRUSADER AVE
SUl TE 101

CERRI TOS CA 90703
(562) 860- 3085

$127, 320, 185
$99, 618, 645
$0

$85, 117, 738
$50, 696, 422
$0
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-/0 LA COUNTY VARI OUS LOCS ON UTI LI TY TREE SERVI CE I NC HAI LU, MESFIN $3, 485,000 05/16/16  100%
07-4X9204 2,10,57, 60,71, 1018210 TO 1700 SOLUTI ONS CTR 1201 BALDW N PARK $2, 368, Zgg 2;; %i; 13 68%

FELL/ CHI P&HAUL AWAY 1, 378 CHI CAGO, |IL 60677 BLVD

DAMAG NFESTED TREES DI R S EMERGENCY BALDW N PARK, CA 91706 OVER RUN
20. 20 FORCE ACCOUNT (909) 322- 6107

' FELL, CH P&HAUL DAMAGED DI SEASED

201130 TREES
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $513,558 04/26/17  100%
07-3W904 101, 5, 710 VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $342, 328 82; %g; i; 67%

BRI DGE PRESERVATI ON:  PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770

IRVINE CA 92606 (626) 342- 7345 OVER RUN
HVB
07-LA-5-1.8/3 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC LEE, PETER $97, 484,551 08/19/11 93%
?7-2122903_(9'\] ) SPRI NGS AND NORWALK FROM ALONDRA 1770 LA OOSTA MEADOAS DRIVE 11229 S. \OODRUFF $95, 948, 4;% gg; %g; 1; 98%
Voo BOULEVARD OVERCROSSI NG TO SHOEMAKER ~ SAN MAROCS CA 90278 AVE.

-0 AVENUE OVERCROSS! NG DOAKEY, CA 90241

W DEN AND REALI GH FREEWAY W TH PCC .
MBS SWPPP (562) 401- 3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $81, 072,352 08/14/12 94%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRIVE 13230 S FI RESTONE $79, 659, 7;8 gg; ;g; i; 97%

NORTH OF CARMENI TA ROAD OVERCROSSI NG SAN MARCOS CA 92078 BLVD SU TE A

TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA

W DEN AND REALI GN FREEWAY 90670
HB5 SWPPP

08/23/12  80%
09/ 18/ 12
03/20/18 /8%

04/24/14  55%
05/ 13/ 14
12/18/18 ~ 80%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $928,969 11/29/17 0%
07- 3W804 SPRI NGS, Pl CO RI VERA, DOWKEY, MONTEBEL ~ 605 E COWMERCI AL ST 11229 S. WOODRUFF AVE 23 ég; gg; 1; 0%

LO AND CI TY OF COWWERCE FROM ROUTE  ANAHEIM CA 92801 DOMEY, CA 90241

5/ 605 SEPARATION TO 0.2 M (562) 401- 3333

REPLACE CONCRETE SLABS
HML
07-LA-5-13.7/26.7 IN LOS ANGELES COUNTY, | N LOS ANGELES POAELL CONSTRUCTORS | NC SHALVI RI, ALl ASGHAR $3, 713,898 01/ 05/ 17 91%
07-305504 AND GLENDALE, FROM |-710 TO SR- 34 8555 BANANA AVENUE 2090 FERN LANE $3,806, 825 01/30/17 98%

ACHS- | M0- (529) 8 $0 04/30/18

0 SAFETY | MPROVEMENTS; UPGRADE METAL FONTNA CA 92335 GLENDALE, CA 91208

(818) 254- 7383

HB1
07- LA-5-13.8/19. 2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COVPANY, |NC. CHUNG, DEREK $15, 148, 852 05/ 31/ 16 68%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAI R AVE 902 SAN GABRI EL BLVD $7,639,126  06/20/16 49%
NHPI - 0052- (979) E MAI N STREET UNDERCROSS! NG SYLMAR CA 91342 ROSEMEAD, CA 91770 $0 06/06/18

0 PVMI REHAB (310) 345- 6203
HA22
07- LA-5-14. 9/ 16. 8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB | NTERNATI ONAL INC  PATEL, PRAVIN $1,327,845 12/04/13 0%
07-272404 5 FROM | NDI ANA STREET UNDERCROSSI NG 8707 RESEARCH DRI VE 902 SAN GABRI EL $1,297,431 01/09/14 0%
NHPI- 005 - (965) E TO BOYLE STREET OVERCROSSI NG I RVINE CA 92618 BOULEVARD $0 12/01/17
-0 REPLACE PLANTI NG AND | RRI GATI ON SYS ROSEMEAD, CA 91770 PLANT EST
HAd2 (626) 572- 6700 SATI S
07-LA-5-16. 1/ 17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674, 161  01/18/ 18 0%
07-296404 ID AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $0 02/09/18 0%
ACNH X037- (202) B LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Gl RCLE VEES BOULEVARD STE100 $0
-0 SOTO ST TO 0.2 ME IRVINE CA 92606 EL MONTE CA 91731
B34 ROADWAY SAFETY | MPROVEMENT (626)572-6732
07- LA-5-18.2/26. 7 IN LOS ANGELES COUNTY IN LOS YAKAR TRAN, DANGLONG $738,476 03/ 26/ 14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $750,415 04/17/ 14 0%
STPE-005 - (093)E ROUTE 5/ 10 SEPARATI ON TO ROUTE 5/134 COVINA CA 91723 GLENDALE, CA 91208 $0  08/20/18
-0 SEPARATI ON (818) 637- 2506 PLANT EST

| MPROVE | RRI GATI ON AND PLANTI NG SATI S
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M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-18. 4/ 23. 2 IN LOS ANGELES COUNTY, AT VAR OUS POMELL CONSTRUCTORS, | NC. AMADI, PATRI Cl A $4,596, 797 01/ 20/ 16 36%
I%L-Pf?ggg‘l- s 11 LOCATI ONS FROM ROUTE 5/10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 370, 1;8 (1’1; gg; 12 95%
(3 ) TO 0.2 M LES NORTH OF FLECTCHER DRI VE FONTANA CA 92335 STE 101
-0 UNDERCRGSS! NG SYLMAR, CA 91342
o STORM WATER M Tl GATI ON, CONSTRUCT (818) 364- 2760
07- LA-5-20.3/53.9 IN LOS ANGELES COUNTY ON ROUTES 5,  ODONNELL CONSTRUCTI ON, INC.  KWAN, KIN $1, 402,086 04/ 26/ 17 87%
07-3W2304 14, 110, 118 AND 710. 559 W COVI NA BLVD 2090 FERN LANE $1, 093, Oég 82; g; i; 78%
BRI DGE PRESERVATI ON: PATCH DECK SAN DI MAS CA 91773 GLENDALE, CA 91208
(562) 572- 6016
HVB
07- LA-5- 20. 3/ 20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, |NC. DBA CL EL JAVAL, JAMAL $16, 726,000 06/ 30/ 15 63%
Or Ived0s e PAI NT BRI DGE I NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16, 650, 8;‘(‘) QNS osw
N (107) 11650 WESTERN AVE. GLENDALE, CA 91208
0 STANTON CA 90680 (818) 637- 2506
HA21
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,574,723 11/ 07/ 13 0%
EIL-PIZ_W(?)})J‘;_(O%) - COLORADO EXTENSI ON TO HAZEL STREET 689 EAST SAN BERNARDI NO ROAD 3212 ROSENEAD BLVD, $2, 325, 823 (1)25 gg; ig 0%
PUC AND ON ROUTE 134 FROM VI CTORY COVI NA, CA 91723 SU TE 100
-0 BOULEVARD Rl VERSI DE DRI VE TO S EL MONTE, CA 91731 PLANT EST
o ERCS| ON CONTROL AND SLOPE PAVI NG (626) 572- 6732 SATI'S
07- LA-5-25.2/25. 9 IN THE CI TIES OF LOS ANGELES AND VEST COAST PUBLIC WORKS, |NC. EL JANMAL, JAMAL $3,190, 417 12/ 07/ 15 85%
OH;\ﬁ?I;I“O;_ 0 GLENDALE, ON THE COLARADO FREEWAY 10101 ETON AVE 2090 FERN LANE $2, 301, 7;3 8‘115 ég; 12 72%
) EXTENSI ON, FROM SOUTHBOUND ROUTE 5  CHATSWORTH CA 91311 GLENDALE, CA 91208
310-9E -() ON- RAMP TO WEST COLORADO STR (818) 637- 2506
CONSTRUCT MEDI AN BARRI ER
HB1
07- LA-5-26. 6/ 31. 3 IN LA COUNTY RTE 5 TO REMOVE EXI ST  SECURI TY PAVING COWPANY |NC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENOAKS BLVD $576, 822 825 gi; i; 91%
ALSO REPAI R MANHOLE COVERS & ASSOC.  SYLMAR, CA 91342 STE 310
POT HOLES DIR S EMERGEN BURBANK, CA 91502 OVER RUN
2. 20 REMOVE & REPAI R FAI LED PAVEMENT (818) 535- 4110
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07-LA-5-26.7/29. 4 IN LOS ANGELES COUNTY IN LOS SECURI TY PAVI NG COVPANY, I NC SHIH, JAMES $71, 197,435 12/06/10 86%
mgéggé-(oss) ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S GLENGAKS BLVD $56, 655, zgg ég; S% 13 78%
ROUTE 5/ 134 SEPARATI ON TO MAGNOLIA  SYLMAR, CA 91342 SUl TE 310
-0 BOULEVARD OVERCROSSI NG BURBANK, CA 91502
CONSTRUCT HOV LANES .
MBS SWPPP (818) 333- 9876
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $199, 622,960 11/29/12 64%
IOK/; 1(2)(1)?/\?078) WVEST MAGNCLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $128, 559, Ogg (1)55 ig; %g 64%
TO 0.3 M LE NORTH OF BUENA VI STA SYLMAR, CA 91342 STE 101
-0 STREET/ W NONA AVENUE SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS .
HBS SVPPP (562) 572- 5538
07-LA-5-35.0/47.1 LA 5810 REPAI R OF WASHOUT J MCLOUGHLI N ENGI NEERI NG SALMAN, RI DWAN $345,000 03/24/17  100%
07- 1XE204 SLOPES, REPLACE&REPAI R DAVAGED COVPANY, | NC. 25061 W AVE. $356, 933 8?;%15 1; 99%
24" CMP, DRAI NAGE SYSTEM CHAIN LINK 10641 FULTON COURT STANFORD, #70
FENCE, & AC DIKE. DIR S EMERGENCY RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355 OVER RUN
20. 20 FOR (661) 257- 0273
' CLEAN AND REPAI R DAMAGED SLOPES
201130
07-LA-5-C 43. 9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COMPANY, | NC. AL-JAVAL, ABDUL $16, 153,330 01/13/16 59%
%L—P??ggg{( 'a OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 645, 323 825 2;; 12 96%
CANYON OVERCROSSI NG SYLMAR CA 91342 #101
115 E-0 ROADWAY REHAB SYLMAR, CA 91342
A2 (805) 797- 1348
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY, FROM I-210 | C CHUMD CONSTRUCTI ON | NC SH H, JAMES $4, 869,481 12/12/16 42%
2&&8?{83‘7‘_(197) c TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET 601 S. GLENOAKS BLVD $3, 810, 3;8 8%5 gg; i; 78%
ROAD BALDW N PARK CA 91706 SUl TE 310
-0 SAFETY ENHANCEMENT BURBANK, CA 91502
HBAN (818)535-4110
07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARITA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $129, 038,450 04/17/17 24%
2(7:; 3528(2);1_(122) c M LES SOUTH OF | -5/SR-14 SEPARATION LLC 25061 W AVENUE $30, 244, 3;3 825 %g; % 24%
0 TO 1.7 M LES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800 STANFORD, STE70
ROAD UNDERCROSSI NG I RVINE CA 92612 VALENCI A CA 91355
ROADWAY REHABI LI TATI ON (661) 257- 0273

HA22
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07-LA-5-1/0 LA COUNTY VARl OUS LOCS ON DAVEY TREE SURGERY COMPANY OREGEL, MARTI N $2,585,000 05/26/16  100%
07-4X9504 5,47, 91, 105, 110, 405, 605, 710 TO P.O BOX 5015 11229 S. WDODRUFE $2, 522, 7;8 %; ég; 13 100%
FELL/ CHI P&RHAUL AVAY 1,010 DAMAGED LI VERMORE, CA 94551 AVE. 01/ 30/ 18
| NFESTED TREES DI R S EMERGENCY FORCE DOMNEY, CA 90241 COVPLETED
20. 20 A (562) 401- 3333
' FELL, CHI P&HAUL DAMAGED DI SEASED
201130 TREES
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $143, 146,313 05/ 27/ 16 20%
EIL-PIZ_lgngJ‘Zl_(%l) N BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 FI RESTONE BLVD $34, 720, ogé 8;; (1)3; %(13 4%
FE SPRI NGS FROM ARTESI A BLVD SYLMAR CA 91342 SANTA FE SPRINGS, CA
M206-62 0- (062) N UNDERCROSSI NG TO NORTH FO 90670
;-1;353) W DEN AND REALI GN FREEWAY ( SEGVENT (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $2, 970,527 11/ 30/ 15 66%
07- 308604 1-110 I NC. 13230 Fl RESTONE BLVD $2,195,825 12/17/15 26%
NHPI - X037- (187) E UPGRADE RAVP METERI NG SYSTEM 5463 DI AZ ST. STE E- 2 $0 03/12/18
0 | RWNDALE CA 91706 SANTA FE SPRINGS, CA
HBAN 90670
(562) 345- 3145
07-LA-10-11.0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC. DI PSI A, M CHAEL $1,391,011 08/22/17 38%
OAE f/?ﬁg(l)g_(g%) c FROM WEST BOULEVARD OVERCROSSI NG TO 133 N. Pl XLEY STREET 12975 W CULVER BLVD $25, Ogé 825 (1)35 %(7) 204
0 0.2 M LE EAST OF VERVONT AVENUE ORANGE CA 92868 LOS ANGELES, CA 90066
UNDERCRGCSSI NG (310) 345- 6270
ROADVAY SAFETY | MPROVEMENT
HB34
07-LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 IN ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2,931,867 11/16/17 0%
07- 318004 0 12/18/17
ACIM 010- (838) E A, SAN GABRI EL, EL MONTE, SEVERAL BR I NC. 3212 ROSEMEAD 20 07/ 20/ 18 0%
0 CLOSURE POUR, DECK METH, POLYESTER 32 EDELNMAN BOULEVARD #100
IRVINE CA 92618 EL MONTE, CA 91731 SUSPENDED
Hao1 (626) 572- 6732
07-LA-10-24. 8/ 46.7 IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, MOE $4,125,949 05/ 22/ 17 99%
07- 3W2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSENEAD BLVD $2, 672, 228 8?5 gg; 1; 68%
BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON ClI RCLE VES syl TE 100
IRVINE CA 92606 EL MONTE, CA 91731

HVB (626)572-6732
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, PUNJABI, RAJ $95, 686, 099 02/ 10/ 14 68%
m&ggg‘;-(osg) VEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $69, 456, ogg 8;5 S;; 1;1 79%
Cl TRUS STREET BURNSVI LLE, MN 55306 SUITE 112
-0 CONSTRUCT HOV LANES & SOUNDWALLS COVI NA, CA 91722
HBS (626) 339- 1601
07-LA-10-37.2/42.4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $176, 063,001 11/ 16/ 15 27%
RJL;Dllinglljg-(SZQ) c VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $76, 141, 5% (1)2; gg; %g 43%
N62. 07 00 W DEN FREEWAY, CONSTRUCT HOV LANES I RVINE CA 92612 STE 6
__()' -(0) WALNUT, CA 91789
. (909) 594- 3739
07- LA- 14-27.6/28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTI ON, TIEU, FRED $460, 000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLI D TO RDWAY, CLEAN 236 E. ARROW HWY 45120 13TH STREET $380, 3;3 8?5 gg; 1; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER COVI NA, CA 91722 VEST
TO PREVENT DEBRI'S DI R LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 0%
%ngy\ﬁg‘;_ c 0.2 M LE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE 23 82; %; 1; 0%
(B ) TO TECHNOLOGY DRIVE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101
-0 PCC GRIND, SLABS REPAIR CPCOL SACRAVENTO CA 95834 SYLMAR, CA 91342 SUSPENDED
™ (818) 746- 0669
07-LA-22-/1.5 IN LOS ANGELES COUNTY, CITY OF LONG ALL AVERI CAN ASPHALT LEE, PETER $1, 556, 788 06/ 14/ 17 81%
07-1W604 BEACH, RTE LA 22, FRPMO0.0/1.5 , 400 EAST 6TH STREET 11229 S. WOODRUEE AVE $1, 492, 1;3 8;; ;g; i; 91%
DI GOUTS, ADA CURB RAMPS UPGRADE, CORONA CA 92879 DOMNEY, CA 90241
OVERLAY. (562) 401- 3333
DI GOUT ADA CURB RAMP UPGRADE &
HML
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARIF $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $633, 3;3 82; gg; 1; 3204
| NTERSECTI ON CLEAR RDWY OF DEBRIS & VENTURA, CA 93002 LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME (310) 821- 1847 OVER RUN
20, 20 CLEAR ROADWAY OF DEBRI' S & STABI LI ZE

201130

State of California Department of Transportation

SLOPE
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 07

Location xwaraea

Contract : Bid + CCOs Approved %Time

Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work

Pgm Code Type Of Work Contractor 9 This Month Accepted Message

07-LA-47-.8/.8 IN LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTION, INC. BU, KEVIN $307,000 02/21/17  100%

07-1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. \WOODRUFF $316’323 83522;1; 98%
& SI NKHOLON LA 405 @ ROSECRANS AVE UC SAN DI MAS, CA 91773 AVE.
DUE TO STORMSDI R S DOMNEY, CA 90241 OVER RUN
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333

20.20 STORMB

201130

07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 539, 505 04/ 06/ 16 7%

%Lb?ggzgf(Oll)E I NAL | SLAND, VI NCENT THOVAS BRI DGE 53 3701 MALLARD DRI VE 17912 CRUSADER AVE $1,852,8;8 835%2;12 12%
1471 BENI CI A CA 945101195 SUl TE 101

-0 BRI DGE SEI SM C RESTORATI ON CERRI TOS CA 90703

Aol (562) 860- 3085

07-LA-47-3.4/ 4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC SU, HAMMVER $325, 312,805 06/ 30/ 11 84%

%Léé?ﬁéﬁé_(01o)N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $206,898,4gg 8;;;35;3 82%
OCEAN BOULEVARD TO ROUTE 103 WLM MGTON, CA 90744 AVENUE

-0 JUNCTI ON AND ON ROUTE 103 FROM W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P .

Aot SvPPP (562) 216- 5940

07-LA-57-4.4/12. 1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12,592, 614 07/22/16 74%

07- 302604 6,889, 268 08/11/16

TP PO (062) E OF DI AVOND BAR, POMONA, AND SAN LP $ o 092910 53%
DI MAS, BETWEEN SR-60 AND | -210 4600 NORTHGATE BLVD. SUI TE 10

-0 PAVEMENT REHABI LI TATI ON SACRAVENTO CA 95834

HA22

07-LA-60-.3/3.1 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2, 515,675 09/ 06/ 16 24%

%Lﬁ?§g§$?(191)E ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $l'122'4§é 82;23;;2 44%
UNDERCROSSI NG TO EASTERN AVENUE BREA CA 92821 BLVD.

-0 OVERCROSS| NG FROM EYCLI D UNDER CR BALDW N PARK CA 91706

HA42 STORM WATER SOURCE CONTROL (213) 453- 7555

07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTI ON, INC.  AZI MA, HASSAN $2,816,246 01/ 16/ 18 0%

07-295804 MONTEREY PARK, MONTEBELLO FROM MEDNI K559 W COVI NA BLVD $0 02/02/18

ACNH PO60- (151) E 3212 ROSEMEAD BLVRD, $0  08/26/19 0%

--0

HB34

State of California Department of Transportation

AVE TO MARKLAND DRI VE
ROADSI DE SAFETY | MPROVEMENTS

SAN DI MAS CA 91773

STE 100
EL MONTE, CA 91731
(626) 572- 6732
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, | NC. CHUNG, DEREK $6, 954, 086 11/ 16/ 15 83%
g‘T’;D ?i(;éif‘(om)E AT PARAMOUNT BOULEVARD OVERCROSSI NG 8555 BANANA AVENUE 902 SAN GABRI EL BLVD $7, 027, 8;3 ég; g% 12 99%
"0 REALI GN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 ROSEMEAD, CA 91770
(310) 345- 6203

HA23
07- LA-60-23.8/24.5 LA COUNTY, | N DI MOND BAR AND POMNELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5,167,822 01/08/ 16 92%
07-255104 I NDUSTRY AT GRAND AVENUE/ SR 57/ 60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $2, 718, 123 8%5 gg; ig 5096

CONTRUCT ON- RAMPS * PHASE 1 FONTANA CA 92335 VALNUT, CA 91789

(909) 594- 9311 SUSPENDED

HE11
07- LA- 60-24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 712,328 09/19/16 38%
07-279114 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUl TE 200 721 BREA CANYON ROAD $11, 464,260 09/ 28/ 16 9
TTDG 6204- (076) : $0 09/30/19 /3%

AVENUE OVERCROSSING TO 0.1 M LE WEST |IRVINE CA 92618 SUITE 6
-0 OF PROSPECTOR ROAD UNDER WALNUT, CA 92789

CONSTRUCT RAMPS/ AUXI LI ARY LANE (909) 594- 3720
07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, FREMPONG, S. $4, 689, 689 05/ 19/ 16 83%
07- 19804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAI R AVE $3, 664,452  06/13/16 77%
NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE SYLMAR CA 91342 $0 03/20718
-0 110 FROM 0.3 M LE SQU

PCC GRIND, SLABS REPAIR GRI ND
HML
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1,446,199 11/ 16/ 16 98%
2&?;8;32‘71_ Lom & IN THE O TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 167, 7;8 ég; gg; 12 81%

(194) 91, ROUTE 105, ROUTE 110, IN THE CI TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103

-0 OF LOS ANGELES VAR SACRAMENTO CA 95834 RANCHO DOM NGUEZ, CA SUSPENDED

HB1

07-LA-91-6.5/ 11
07- 290104
HSNH PG -( )X

7184- E -()

HB1

I NSTALL HI GH FRI CTI ON SURFACE

I'N LOS ANGELES COUNTY ON ROUTES 91
AND 105 AT VARI QUS LOCATI ONS
I NSTALL CONCRETE BARRI ERS &

AUTOBAHN CONSTRUCTI ON | NC.

933 N. BATAVI A ST.
ORANGE CA 92867

90220
(310) 609- 0264

TON, THANG
17912 CRUSADER AVE.
SUI TE 101

CERRI TOS, CA 90703
(562) 860- 3085

$7,957,165 12/30/ 15
$6, 454, 418 01/ 25/ 16
$0 03/30/18

82%
80%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-7.0/7.2 I N CARSON, ON EASTBOUND 91 AT MAI N ST SEMA CONSTRUCTI ON, | NC. HERRERA, EDGAR $661,111 06/12/17 31%
07-4T6304 / ALBERTONI OFF RAMP-ON RAMP AREA 320 GODDARD WAY SUI TE 150 18730 S. W LM NGTON $454,4gg 825?351; 71%
RE- GRADE SLOPE, | MPROVE DRAI NAGE, IRVINE CA 92618 AVE. #103
RANCHO DOM NGUEZ, CA SUSPENDED
HAd2 90220
(310) 609- 0264
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BU LDERS TRAN, KELVIN $15, 679, 926 01/13/16 98%
07- 306204 11,527,531 02/ 03/ 16
NP Poos. (142) E I N LONG BEACH AND 183RD STREET I N 8051 MAI N STREET 11229 S WOODRUFF $ 3 oo er1n 73%
CERRI TOS STANTON CA 90680 AVENUE
-0 MAJOR ROADWAY REHABI LI TATI ON DOMEY, CA 90241
A2 (562) 401- 3333
07-LA-91-11.4/11. 4 IN LOS ANGELES COUNTY, | N LONG BEACH, POWELL CONSTRUCTORS | NC HERRERA, EDGAR $1, 215,190 01/18/18 0%
Réhﬁ?éégi.(l4e)e AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE 18730 S W LM NGTON :g 02/ 02/ 18 0%
BRI DGE FONTNA CA 92335 AVE #103
-0 UPGRADE BRI DGE RAI LI NGS RANCHO DOM NGUES, CA
Hao1 90220
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1, 093,603 10/ 31/17 2%
Xéﬁﬁ?gégi-(14s)5 ANGELES RI VER BRI DGE TO DOANEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WOODRUEF $2,6§g é%ji;ji; 0%
ENHANCE HI GHWAY WORKER SAFETY BY LOS ANGELES CA 90001 AVENUE
-0 DOVWKEY, CA 90241
HB34 (562) 401- 3333
07-LA-91-12.9/13.7 IN LOS ANGELES COUNTY LONG BEACH WB CALPROMAX ENGI NEERING |INC  HERRERA, EDGAR $418,096 09/12/16 90%
07-4T7704 91 ONRAMP FROM NB CHERRY AVE EB 91 650 N. ROSE DR #186 18730 S W LM NGTON $40212§g ég;éi;ig 96%
ONRAMP FROM SB PARAMOUNT BLVD PLACENTI A CA 92870 AVE STE 103
MODI FY Sl GNAL/ LI GHTI NG RANCHO DOM NGUEZ, CA SUSPENDED
HB4N 90220
(310) 609- 0264
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR OUS VESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 0%
07-298604 LOCATI ONS 20058 VENTURA BLVD #318 $0 11/20/17
ACNH QLO1- (323) E 8212 RCSEMEAD BLVD $0 08/17/18 0%

--0)

HB34

State of California Department of Transportation

ROADSI DE SAFETY | MPROVEMENTS WOODLAND HILLS CA 91364

#100
EL MONTE, CA 91731
(626) 572- 6732
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-1.8/15.6 IN LA ONTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/ 23/ 14 0%
g‘T’;D E?igg‘;_ 173 E BEAUDRY AVE TO HAZELTINE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD $815, 328 8%5 gg; 13 0%
(173) PLANTI NG AND | RRI GATI ON COVINA CA 91723 ROSEMEAD CA 91770
-0 (626)572- 6700 PLANT EST
HB34 SATI S
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTI NEZ LANDSCAPE CO., INC. AMADI, PATRIClA $1, 278,755 09/29/15 0%
RJL_P-Z%égf‘(ng)E I NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 314, sgg é% ;4715 ig 0%
MAI NTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 SUl TE 101
0 SYLMAR, CA 91342 PLANT EST
- (818) 364- 2760 SATI S
07-LA-101-11.8/35.3 I'N LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTION, EID, EM LE $56, 235,347 11/19/14  100%
TP e VIRORIED GION RO 7 5225 CRAFCRD AVE L2 T98 LAI0LE oy
0 (247) SLAB REPLACEMENT/ COLDPLANE AC O L 4600 NORTHGATE BLVD PACO MA, CA 91331
SACRAMENTO CA 95834 (818) 768-1939
HA22
07-LA-101-16.7/16. 7 IN LOS ANGELES NORTHBOUND 101 OFF-  PETERSON- CHASE GENERAL SAYKALI, ZARIF $311,125 05/11/15 76%
07-4T6104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. $2083, 423 825 gg; ig 73%
CURB RAMPS/ MODI FY S| GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Ol RCLEVEST | 0S ANGELES, CA. 90066
I RVINE, CA 62606 (310) 821- 1847
HB4N
07-LA-101-29.2/38.1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, |NC. EID, EMLE $6, 968,922 12/ 09/ 16 32%
07-281504 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE 9295 CRANFORD AVE. $3,073,168 01/09/17 43%

ACNH QLO1- ( 04E)
--0)

$0 08/31/18

STORM WATER M TI GATI ON BEST VALENCI A CA 91355

PACO MA, CA 91331
(818) 768- 1939

HA42
07- LA- 101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES  STL LANDSCAPE, | NC. ARROYO, HECTOR $1, 459,930 12/01/17 0%
07-291104 AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO $0 12/18/17 0%

ACNH- X037- (200) E $0 06/12/18

I NSTALL/ MODI FY ADA RAMPS & LOS ANGELES CA 90001 BLVD STE102
THOUSAND OAKS, CA 91320

(818) 974- 8391
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL EID, EMLE $13, 007,300 05/12/16 57%
%Lﬁ%g%‘(lgz) c AT VARl OUS LOCATI ONS FROM ROUTE 5/60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 CRANEORD AVE. $7, 401, 4;8 82; gg; 12 579
0 SEPARATION TO 0.1 M LE WEST OF 16351 CONTRUCTI ON CI R VEST PACO MA, CA 91331
VENTURA BLVD OC AND ON R I RVINE CA 92606 (818) 768- 1939
ROADSI DE SAFETY | MPROVMENTS
HB1
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU , KEVIN $2, 952,356 04/ 13/ 16 87%
07- 4Y8504 2,309,205 05/02/16
NP Proa. (004) E ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFF $ % oo aer1s 78%
CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE
-0 STANTON CA 90680 DPWWEU. CA/ 90241 SUSPENDED
Hao1 (562) 401- 3333
07-LA-103-/1.7 IN LOS ANGELES AND LONG BEACH, R J. NOBLE COMPANY BU, KEVIN $1, 186,874 04/17/17  100%
07- 38404 BETWEEN SR-47 & SR-1 15505 EAST LI NCOLN 11229 S. \WDODRUFFE AVE $1, 110, 3;8 8?5 ég; 1; 100%
PAVEMENT PRESERVATI ON ORANGE CA 92865 DOWKEY, CA 90241 01/ 30/ 18
COVPLETED
HML
07-LA-105-2.2/13.5 LOS ANGELES COUNTY, | N VAR OUS BC RENTALS, | NC. HERRERA, EDGAR $278,979 06/12/17 62%
07-3WB704 CI TIES, BETWEEN |-405 AND | -710 638 W SOUTHERN AVE 18730 S. W LM NGTON $263, 9;3 84715 égj i; 95%
REPLACE OVERHEAD SI GN PANELS ORANGE CA 92865 AVE. #103 02/ 13/ 18
RANCHO DOM NGUEZ, CA COMPLETED
vl 90220
(310) 609- 0264
07- LA-105-6. 6/ 8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/ 15/ 16 27%
07- 297404 591,558 01/11/17
A | MGX- (371) 9 | NTERCHANGE 844 EAST ROCKLAND ROAD 11229 S. \WOODRUFFE $ 30 05/30/ 18 24%
CHS I NSTALL SAFETY LI GHTI NG AT LI BERTYVILLE L 60048 AVE.

-0 DOMEY, CA 90241

(562) 401- 3333

HBL

07-LA-105-12. 7/ 14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENGI NEERI NG HERRERA, EDGAR $3,377,428 12/11/15  95%

07- 297204 AND 710 | NTERCHANGE SERVI CES | NC. 18730 S. W LM NGTON $3,179,591  12/22/15 93%

NHPG- X037- (185) E I NSTALL SAFETY LI GHTI NG SI GNI NG 5942 ACORN ST. AVE #103 $0 03/31/18

-0 RIVERSI DE CA 92504 RANCHO DOM NGUEZ, CA SUSPENDED
90220

HB1
(310) 609- 0264
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-/18. 1 IN LOS ANGELES COUNTY, FROM KDC | NC., DBA DYNALECTRI C ALONZO, BERNARD $4, 464,797 11/09/ 17 0%
07-304604 CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD. $0 12/18/17 0%
AC M 105-(020) E H GH-VAY TO STUDEBAKER ROAD LOS ALAM TOS CA 90720 STE E- 2 $0
-0 UPGRADE TRANSPORTATI ON MANAGEMENT SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3145
07-LA-107-/2.1 LA 107 TO REPLACE ASPHALT CONCRETE R J NOBLE COVPANY LEE, PETER $5,835,000 07/21/17  100%
07- 1XE704 SURFACEAND REPAI R AC PAVENENT AND P.O BOX 620 11229 S. \WOODRUFE $4, 289, 946 09; 07; 17 100%
OVERLAY W TH HVA- A & SLURRY SEALED. ORANGE, CA 92856 AVE. $0 8%/ Y 13
DIR S EMERGENCY FORCE AC DOMNEY, CA 90241 COVPLETED
20, 20 REPAI R FAI LED ASPHALT CONCRETE (562) 401- 3333
201130
07-LA-110-2.9/4.6 IN LOS ANGELES COUNTY ON ROUTES 405, VELARDE CONCRETE CONSTRUCTI ON, GALLARDO, SAM $765,034 03/14/17  100%
07- 3804 110 NG 18730 S. W LM NGTON 8819,829  05123/17 oy,
BRI DGE PRESERVATI ON:  PATCH DECK 523 S. BRAND BLVD STE 201 AVE. #103 01/ 30/ 18
SAN FERNANDO CA 91340 RANCHO DOM NGUEZ, CA COVPLETED
HVB 90220
(310) 609- 0264
07-LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON- CHASE GENERAL HERRERA, EDGAR $1,378,546 03/ 14/ 17 94%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $530, 783 04/28/17 39%
BRI DGE PRESERVATI ON: REPLACE JOINT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103 $0  04/30/18
IRVINE CA 92606 RANCHO DOM NGUEZ, CA SUSPENDED
HVB 90220
(310) 609- 0264
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, |NC. HERRERA, EDGAR $849,998 10/30/17 0%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $0 11/17/17 0%
AC M 110-(834)E BLVD UNDERCROSSI NG WOODLAND HILLS CA 91364 AVE. #103 $0 05/25/18
-0 ROADSI DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA
HB34 90220
(310) 609- 0364
07-LA-110-23.5/23.9 LA COUNTY IN CI TY OF LOS ANGELES ON  YAKAR CHUNG, DEREK $1,393,291 10/ 29/ 13 0%
07- 2759U4 $1, 407,384 11/ 15/ 13
SOUTHBOUND AND NORTHBOUND OF ROUTE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD. 0%
NHP- X037- (164) E 110 AT THE ROUTE 101 | NTERCHANGE COVINA, CA 91723 ROSENEAD, CA 91770 $0 82; 22; ig
-0 I NSTALL | RRI GATI ON AND PLANTS (310) 345- 6203 PLANT EST
SATI S

HA42

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO,, GUI RGU' S, SHERIF $1, 964,450 01/31/17 83%
2&?;123_(185 LEVEL STRUCTURE TO NCRTHBOUND | - 5 I NC. 1041 W BADI LLO SUI TE $937, 2;% 82; S% 1; 48%
SEPARATI ON 15188 VI STA DEL RI O AVE 112
-0 I NSTALL SAFETY LI GHTI NG CHINO CA 91710 COVI NA, CA 91722
HB1 (626) 339- 1601
07-LA-118-4.6/13.7 L. A COUNTY ON RTE 118 TO REPLACE 63 MARTI NEZ LANDSCAPE CO I NC CHAVEZ, EFRAI M $2,185,000 07/22/15  100%
07-4X5604 EXI STI RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 523, 825 f{g; 2‘{? i? 70%
SMART CONTRLLPER EXEC ORDER DROUGHT SYLMAR, CA 91342 SUITE 101 02/ 13/ 18
PROCLAMATI ON DI R S EMER SYLMAR, CA 91342 COMPLETED
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760
201130
07-LA-118-4.8/4.8 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, MOHSENZADEH, ALl $1, 401,245 06/ 27/ 16 80%
07-2849U4 ON VEESTBOUND ROUTE 118 AT TANPA I NC. 13171 TELFAI R AVE. $1, 412, lgg 8;; gy ig 99%
AVENUE OFF- RAVP 26320 LESTER Cl RCLE SYLMAR, CA 91342
W DENI NG VESTBOUND OFF- RAMP CORONA  CA 92883 (818) 746- 0669
HB4C
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COVMPANY, |NC. AL-JANVAL, A $19, 929, 678 12/29/16 60%
2&?;%1(1)3_(655 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $8, 488, 3;8 8613; %519; 1; 42%
0 210; ALSO ON ROUTE 27 (TOPANGA CANYONSYLMAR CA 91342 #101
BOULEVARD) FROM DEVON SYLMAR, CA 91342
REHABI LI TATE PAVEMENT (805) 797- 1348
HA22
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO, INC. SHALVIRI, ALl $976, 732 11/21/14 0%
07-287204 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $965, 275 12/31/14 0%
NHP- P134- (037) E OVERCROSS! NG TO BOB HOPE DRI VE SYLMAR CA 91342 GLENDALE, CA 91208 $0 11/02/18
-0 UNDERCRGSSI NG (818) 637- 2506 PLANT EST
STORM WATER SOURCE CONTROL SATI S
HA42
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/16 89%
07-4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $346, Ogg 8519; gg; 13 100%
I NSTALL TRAFFI C SI GNAL LA M RADA CA 90638 VEEST

LANCASTER, CA 93534 SUSPENDED

HBAN (661) 726- 0148
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 4%
07-293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $39, 000 03; 13; 17 0%
ACNH P138- (056) E LONGVI EW ROAD VALENCI A CA 91355 VEST $0 09/20719
-0 W DEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
HEL3 (661) 726- 0148
07- LA- 138-69. 9/ 75 IN LA INPINION H LLS FR 0.5 M EO RTE GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $9, 301, 783 02/ 25/ 15 48%
g%(zfﬁigg-(osz) c 18/ SAN BERNARDI NO CNTY LN 213 E. COLUMBI A WAY 45120 13TH STREET $8, 151, zgg 8?5 %85 ig 87%
CP PVMI & OVERLAY W TH HOT M X AC LANCASTER CA 93552 VEEST
-0 LANCASTER CA 93534
HB1 (661) 726- 0148
07- LA- 170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101 C. A RASMUSSEN, |NC. AL- JAMAL, ABDUAL $2, 601,437 05/ 08/ 17 99%
OA&ELW;?%_(OOS) c 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE 13179 TELFAI R AVE $2, 266, 2;3 8% gg; 1; 87%
0 DI GOUTS & SLURRY SEAL RAMPS, CPOL VALENCI A CA 91355 SYLMAR CA 91342
(805) 797- 1348
HML
07-LA-210-1.6/6 IN LOS ANGELES COUNTY AT VAR OUS JABRE CONTRACTI NG | NC. YOUNG, FRED $348,260 04/21/17 90%
07-3v1104 LOCATI ONS FROM 0.1 M LE EAST OF 1813 MANZANI TA LANE $338,475 05/18/17 97%
GLENDOAKS BOULEVARD TO 0.1 M LE EAST MANHATTAN BEACH CA 90266 $0 11/30718
OF PAXTON STREET
LI NE AND REPAI R CULVERTS
HVB
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALl $4, 920,000 10/27/17 38%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $1, 605, 2;3 (1)(135 gg; 1; 33%
ROAD TO REPAI R FI RE DAMAGE TO THOUSAND OAKS, CA 91360 GLENDALE, CA 91208
FACILITIES & SLOPES DR S E (818) 637- 2506
REPAI R & CLEAN DEBRI S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $917,026 12/01/17 0%
2(7:; fﬁ%ggg 836) £ ROADSI DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD 2090 FERN LANE 23 éi; %g; 1; 0%
(836) SYLMAR CA 91342 GLENDALE, CA 91208

--0) (818) 254- 7383

HB34
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-16.1/25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $110, 584,072 02/ 06/ 15 61%
%L—PIZ?S;%_(SZB) c | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRI VE 1201 BALDW N PARK $86, 172, 8;1;2 825 gz; 12 78%
ROADWAY REHABI LI TATI ON SAN MARCOS CA 92078 BLVD.
-0 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07- LA-210-18. 8/ 24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO,, MANNAA, HASSAN $5, 033,964 12/ 30/ 15 73%
EIL-PIl_Zg%{( )1 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, 239, 2;3 82135 %% ig 84%
BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL Rl O AVE STE 101
831- E-() JUNCTI ON | - 210/ SR- 2 CHINO CA 91710 SYLMAR, CA 91342
HBAN I NSTALL COVMUNI CATI ON LI NKS FCOR (818) 364- 2760
07- LA- 210- 20. 6/ 20. 6 IN LA COUNTY RTE 210 AT GOULD AVE OC FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $450,000 03/07/17  100%
07- 1XC304 TO REPAI R AND RESTORE WASHED OUT 1770 LA COSTA MEADOAS DR 1201 BALDW N PARK $223, 123 8‘215 %g; 1; 50%
SLOPES AND CLEAN THE DRAI NAGE SYSTEMS SAN MARCOS, CA 92078 BLVD
DI R S EMERGENCY FORCE BALDW N PARK, CA 91706
20. 20 REPAI R & RESTORE WASHED QUT SLOPES (626) 337- 8252
201130
07- LA-210-22.3/25.8 L. A. COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JANAL $2,985,000 07/29/15  100%
07-4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2, 476, 7;3 éy %g; 12 83%
| RRI GATI ON CONTROLLERSW NEW SMART BREA, CA 92821 GLENDALE, CA 91208
CONTRLLR PER DROUGHT EXEC ORDRDI R (818) 254- 7455 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24.7/44.9 IN LOS ANGELES COUNTY, | N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 225,940 01/06/16 68%
%L—P??g‘l‘g{( )1 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $7, 088, 6;2 %; Sg; 12 58%
SR-134 & SR-57 VI STA, CA 92081 112
830- E-() | NSTALL & UPGRADE TRANSPORTATI ON COVI NA, CA 91722
LBAN (626) 339- 1601
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, RODRI GUEZ, M GUEL $1, 601,108 01/03/ 18 0%
07- 3704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. ig 02/02/18 0%

HVB

State of California Department of Transportation

UNDERCROSSI NG TO BALDW N AVENU E
UNDERCROSSI NG
BRI DGE PRESERVATI ON

523 S. BRAND BLVD STE 201
SAN FERNANDO CA 91340
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20. 20
201130

REPLACE | RRI GATI ON CONTRCLLERS
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 39. 8/ 42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAQ, RODOLFO $1,502,715 12/29/ 14 0%
07- 287304 1,465,859 01/29/ 15
NP 900 - (824) E LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, $ % op oo 0%
0 STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 STE 6
WALNUT, CA 91789 PLANT EST
Haao (213) 712- 4785 SATI S
07- LA-210-/15.8 IN LOS ANGELES COUNTY IN LOS ANGELES WESTERN STRUCTURES AMADI , PATRICl A $2,467,019 02/15/17  100%
07-3ve204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $1, 356, 9:3 ({g; gg; i; 5506
OVERCROSSI NG TO HONOLULU AVENUE RI VERSI DE CA 92503 STE 101
UNDERCROSSI NG SYLMAR, CA 91342 OVER RUN
HVB BRI DCE PRESERVATI ON:  PATCH DECK (818) 364- 2760
07- LA-405-8.7/11.2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTION, INC.  HERRERA, EDGAR $2,202,562 12/30/ 15 38%
OH;\"2+8|73|4064_ A FROM ALAVEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2, 277, 9;3 8;5 é‘llj 12 99%
€ ) BOULEVARD SAN DI MAS CA 91773 AVE STE 103
2;) 97-(B) I NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA. SUSPENDED
HB1 90220
(310) 609- 0264
07- LA- 405-8. 8/8. 8 IN LOS ANGELES COUNTY, | N CARSON, AT MURPHY | NDUSTRI AL COATINGS, FREMPONG, SAM $5, 696, 175 10/ 12/ 15 84%
ﬁﬂb I4jf‘71824_ 5 DOLORES YARD OH BRI DGE STRUCTURE) I NC. 13230 Fl RESTONE BLVD $4, 529, 923 (1)25 gg; 12 76%
() BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SU TE A
975- E-() SI GNAL HILL CA 90755 SANTA FE SPRI NGS, CA
Aot 90670
(562) 345- 3122
07- LA- 405-12. 6/ 21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 49%
malz?ggg{ X I-105 ENG NEERI NG CONSTRUCTI ON, INC. 18730 S. W LM NGTON $5, 899, 5;3 3‘215 gg; 18 43%
o7 o () I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103
0 I RVINE CA 92614 RANCHO DOM NGUEZ, CA SUSPENDED
HB1 90220
(310) 609- 0264
07- LA-405-12. 7/29. 9 L.A. COUNTY ON RTE 405 & 90 TO S| ERRA LANDSCAPE DEVELOPMENT, DI PSI A, M CHAEL $2,985,000 08/10/15  100%
07-4X5904 REPLACE 42 | RRI GATI ON CONTROLLERS I NC. 12975 W CULVER BLVD $2, 865, 823 (1)25 gg; 12 96%
W NEW SMART CNTRLLRPER EXEC ORDER 2209 1/2 CHI CO AVE LOS ANGELES, CA 90066
DROUGHT PROCLAMATI ON DIR S EMER SOUTH EL MONTE, CA 91733 (310) 821- 1847 OVER RUN
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405- 16. 4/ 19. 5 IN LOS ANGELES COUNTY, | N TORRANCE, ALL AVERI CAN ASPHALT ABUMUHOR, | SSAM $933,189 06/12/12 67%
07-3Y0404 LAWNDALE, REDONDO BEACH AND HAWIHORNE P O BOX 2229 13230 FI RESTONE BLVD $945, 523 82; gg; 12 97%
FROM 0.2 M LE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 SANTA FE SPRINGS, CA
TO 0.2 M LE SOUTH 90670
WARM M X ASPHALT OVERLAY .
™ VPGP (562) 345- 2905
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE, SECURI TY PAVI NG COMPANY, |NC. RAM MAH NDA $12, 697,022 03/01/16  100%
ﬂaﬁf?oigg-( 'a I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 164, 7;5 82; ﬂ; ig 94%
05 & M LE NORTH OF EL SEGUNDO BOULEVARD  SYLMAR CA 91342 LOS ANGELES, CA 90066
) -0 UNDERCRCSSI NG TO VENI CE (310) 920- 7449 OVER RUN
PAVEMVENT REHABI LI TATI ON
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 684, 981  12/29/16 33%
g&ax%g‘;_ Lo8) E EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 Fl RESTONE BLVD $6, 252, 1;8 2(1); 125 1; 62%
(198) REPAI R PCC SLAB *DI R SANTA FE SPRINGS CA 90670 UNIT A
0 SANTA FE SPRI NGS, CA
HAo3 90670
(562) 345- 9865
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 MLE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,194,729 01/09/ 18 0%
%}f/{ﬁigg_ 037 E 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD 28 8?5 %5 12 0%
(037) NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON Ol RCLE VES | 0S ANGELES, CA 90066
-0 RAMP PAVEMENT REPAI R & ADA CURB I RVINE CA 92606 (310) 920- 7449
HA22
07- LA- 405-34. 0/ 35. 9 I'N LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM NMAHI NDA $1, 875,000 12/20/17 0%
07- 1X&G204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD :g 01/24/18 0%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG RANCHO CUCAMONGA, CA 91730 LOS ANGELES, CA 90066
RDSIDE FACILITIES DIR S (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA-405-39. 0/ 44. 7 LA COUNTY ON RTE 405 TO REPLACE 15  MARTI NEZ LANDSCAPE CO | NC CHAVEZ, EFRAI M $1, 285,000 08/ 10/ 15 92%
07-4X6204 EXI STNG RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $577, 722 82; gg; ig 45%
SMART CNTRLLRPER EXEC ORDER DROUGHT SYLMAR, CA 91342 #101
PROCLAMATI ON DI R S EMER SYLMAR, CA 91342
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760

201130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $521,000 03/28/17  100%
07-1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E Bl RCH STREET 25061 AVE STANEORD $167, 72‘(‘) 82; gg; 1; 3204
SUPPRT SLOPECLEAN CULVERT/ DRAI NAGE ~ BREA, CA 92821 #70
I NLET DUE STRM DMCGEDI R VALENCI A, CA 91355 OVER RUN
STORM DAMACE REPAI R SLOPES & (661) 257- 0273
20. 20 DRAI NAGE
201130
07- LA-405-/29. 5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 066, 880 01/ 04/ 17 41%
2(7:; 351324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $1, 864, 4;3 8}1; i% 1; 37%
NATI ONAL UC AND FROM VENTURA BLVD UC NORWALK, CA 90650 SUITE E-2
-0 TO RTE 5/ 405 SEP SANTA FE SPRINGS, CA
BN UPGRADE EXI STI NG COVMUNI CATI ON 90670
(562) 345- 3144
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/20/17 0%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $0  01/04/18 0%
CIM> 605-(991)E $0 0
RD UCTO ROSE HILLS RD OC AND FROM ANAHEI M CA 92801
-0 RAMONA BOULEVARD OC TO RO
SAFETY | MPROVEMENTS GRI NDI NG
HB1
07- LA- 605-/ 20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL WANG, M KE $22,799,648 07/21/14  100%
07-295704 PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTI ON | NC \OODR $21, 029, 008 08/ 06/ 14
NHPI - 605 - (967) E ' 11229 S. UFF $0 02/26/18 92%
16351 CONSTRUCTI ON Cl RCLEVEEST AVENUE
-0 I RVINE, CA 92606 DOWNEY, CA 90241
A2 (213) 798- 5970
07- LA-605-/21. 3 L. A. COUNTY ON RTE 605 TO REPLACE 52 LANDSCAPE SUPPORT SERVI CES | NCALI, MASHHUR $2,385,000 10/14/15  100%
07-4X7204 EXI STI NG | RRI GATI ON CONTROLLER W NEW 15260 VENTURA BLVD #1150 13230 FlI RESTONE BLVD $1, 194, 123 8;; 225 13 50%
SMARTCONTRLLRS PER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 A
PROCLAMATDI R S EME SANTA FE SPRI NGS, CA OVER RUN
20. 20 REPLACE | RRI GATI ON CONTROLLERS 90670
201130 (562) 345- 3122
07-LA-710-9.4/18. 4 IN LA COUNTY I N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/29/ 15 0%
%Lb%??,%g-(szz) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 475, 823 2;; gg; 13 0%
REQUI RED LANDSCAPE M TI GATI ON SYLMAR CA 91342 Sul TE 101
-0 LANDSCAPE *POR OF 18310 CERRI TOS, CA 90703 PLANT EST
(562) 860- 3085 SATI S

HA22

State of California Department of Transportation
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District 07
. +
Fec::lnz%(:t E’Tg;]m Water Description Eﬁgﬁ%r:r Comlp To dat(se E'ztp g(\)lr?"np &I\r/nvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
07- LA-710-15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CITIES STL LANDSCAPE, | NC. ARI AS, JUAN $2, 243,534 08/01/ 16 0%
'?‘L-F"Z??igél'(ml)‘r’ (j':oov\/|V|zs;a:tgz4 aTEnYoEEh;wGSSDSﬁ SRQ\(/I (L]:os ﬁéonNgEvEg\l ACAYEéoom e T VPODRUEE 700 4;8 fﬁ; ég; 20 o
AVENUE
-0 ANGELES RI VER TO SLAUSO DOWKEY, CA 90241 PLANT EST
STORMAATER SOURCE CONTRCL (562) 401- 3333 SATI'S

HA42

07- LA-710-17.2/26. 4
07- 202114
ACNH- 7101- (809) N

--0

HA22 SWPPP

07-LA-710-17.3/26.3
07-2Wp404

HVB

07-VEN-1-.7/.8
07- 1XF904

20. 20
201130

07-VEN-1-21.2/28.5
07-2X0504

20. 20
201130

07- VEN-1-21.2/27.2
07-3W504

HVL

State of California Department of Transportation

I'N LA COUNTY ON ROUTE 710 AT VARI QUS SH MM CK/ MYERS & SONS J V

LOCATI ONS FROM LOS ANGELES RI VER
BRI DGE TO RAMONA BOULEVARD
UNDERCRGCSSI NG

LONG LI FE PAVEMENT & W DEN BRI DGES

16481 SCI ENTI FI C WAY
I RVINE CA 92618

IN LOS ANGELES COUNTY AT VARI QUS
LOCATI ONS ON RQUTES 710, 60 AND 10. I NC.
PLACE METHACRYLATE ON BRI DGE DECK,

SAN FERNANDO CA 91340

I'N VENTURA COUNTY PCH VEN-1 | N MALI BUBALTAZAR CONSTRUCTI ON,
TO REPAI R SI NKHOLE CAUSED BY DAMACGE 236 E. ARROW HWY

Pl PE LEAK CAUSI NG SUPPORT SLOPE TO COVI NA, CA 91722

WASH QUT DIR S EMERGE

REPAI R SI NKHOLE DANMAGE

VEN 101 N B ONRAMP FROM MAI N STREET C. A RASMUSSEN | NC
TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE
VEN 1 STATE BEACHES TO REPAIR VALENCI A, CA 91355
S| NKHOLES &ERCSI ON DAMGEDI R S

REPAI R/ CLEAN STORM DAVAGE & SI NK

HOLES

I'N VENTURA COUNTY, RTE 1, PM 21.25 TOTORO ENTERPRI SES, | NC.
27.15 , FROM N JCT 101 SOLI MAR UC TO PO BOX 6285.

HOBSON CO PARK RD- LT, DI GOUTS CPOL OXNARD CA 93031

FOG SEAL SHOULDERS A

DI GOUTS CPOL FOG SEAL SHOULDERS AT

VELARDE CONCRETE CONSTRUCTI ON,

523 S. BRAND BLVD. STE 201

VNG, M KE
11229 S. \WOODRUFF
AVENUE

DOMEY, CA 90241
(562) 401- 3333

VNG, M KE
11229 S. WOODRUFF
AVENUE

DOMEY, CA 90241
(213) 798- 5970

SHOHET, HOUSHANG
1525 RANCHO CONEJO
BLVD #102

THOUSAND OAKS, CA 91320
(805) 480- 4928

RILEY, JAMES
1525 RANCHO CONEJO
BLVD. SUI TE 102
THOUSAND OAKS, CA 91320
(213) 507- 7938

DAVI S, ALAN
1525 RANCHO CONEJO
BLVD STE102

THOUSAND OAKS CA 91320
(805) 480- 4928

$113, 371, 763
$104, 933, 319
$0

$848, 795
$786, 769
$0

$570, 000
$0
$0

$3, 200, 000
$1, 185, 909
$0

$1, 633, 517
$1, 721, 446
$0

04/04/12  95%
04/ 30/ 12
02/21/18  89%

03/30/16  52%
04/ 18/ 16
11/30/17  89%
12/ 13/ 17 0%
01/ 24/ 18

0%

04/ 19/ 17 99%
05/ 17/ 17
02/ 28/ 18 37%

03/ 15/ 16
04/ 06/ 16
03/31/18
02/ 06/ 18

COWPLETED

100%
94%



State of California Department of Transportation Page 22
Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33- 15. 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4,670,000 04/07/17  100%
07-1XC904 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND QAKS BLVD 1525 RANCHO CONEJO $3, 911, 187 055 17; 17 84%
TO SCALESLOPES & REMOVE LOOSE THOUSAND OAKS, CA 91360 BLVD SUl TE 102 $0 02/28/18
UNSTABLE MATERI AL DIR S EME THOUSAND QAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20
SLOPE
201130
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $5, 807,545 11/28/16 17%
07- 305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3,082,691 12/21/16 520
ST-47C8- (004) E REPAI R SLOPE FAI LURE VALENCI A CA 91355 BLVD #102 $0 11/30/18
0 THOUSAND OAKS, CA 91320
HA23 (805) 480- 4928
07- VEN-33-/6 ON ROUTE 33, BETVEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,562,302 03/ 14/ 16 86%
07-2750U4 NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7, 285,877 03/29/16 94%
NHP- X037- (186) E ROUTE 101 BETWEEN NORTH OF WESTLAKE |RVINE CA 92618 BLVD STEL02 $0 03/30/18
-0 BOULEVARD AND NORTH O THOUSAND OAKS, 91320
HA42 STORMAMTER M TI GATI ON THROUGH (805) 480- 4928
07- VEN- 34-10. 4/ 12. 1 I'N VENTURA COUNTY RTE 34 AT UNI ON ENGI NEERI NG COVPANY, | NCARROYO, HECTCR $520,000 03/27/17 97%
07-1XC504 I NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $258, 356 055 01; 17 50%
REPLACE 8 EXI STNGDRAI NAGE SYSTMS &  VENTURA, CA 93002 BLVD SUl TE 102 $0 01/31/18
REPAI R DAMAGED ROADVWAY DIR S THOUSAND QAKS, CA 91320
REPAI R DRAI NAGE SYSTEMS DUE TO (805) 480- 4928
20. 20 STORVS
201130
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY I NC | RA, ALFRED $28, 772,124 11/21/13 69%
07-1952L4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 885,412 12/12/13 99%
ONHP- X037- (165) E 101/ 23 | NTERCHANGE SYLMAR CA 91342 BLVD #102 $0 01/30/18
-0 W DEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN- 101- 29. 8/ 29. 8 IN VENTURA AT ASH STREET PEDESTRIAN GUILLS, |NC DBA | NTEGRI TY RILEY, JAMES $331,577 07/14/17 82%
07-290404 OVERCROSSI NG LANDSCAPE AND CONCRETE 1525 RANCHO CONEJO $339,318 08/09/17 97%
UPGRADE ADA RANPS & ACCESSIBILITY 313 E ORANGE GROVE BLVD #290 BLVD #102 $0 01/21/18

HB71

PASADENA CA 91104

THOUSAND OAKS, CA 91320
(805) 480- 4928



State of California Department of Transportation Page 23
Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101- 40. 4/ 43. 6 I'N VENTURA COUNTY FROM .6 M LE NORTH C. A. RASMUSSEN, |NC. RILEY, JAMES $3, 816, 695 03/ 30/ 16 91%
O 25004 e E OF MOBIL Pl ER UNDERCRGSSI NG TO 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3, 411, 3;3 8‘1‘; gg; o e
QL01-(285) VENTURA/ SANTA BARBARA COUNTY LINE  VALENCIA CA 91355 BLVD #102
-0 PAVEVENT REHABI LI TATI ON THOUSAND QAKS, CA 91320
LAo2 (805) 480- 4926
07- VEN- 118- 19. 1/ 30. 5 IN VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COMPANY, INC. |RA, ALFRED $911, 097 01/10/ 18 0%
2&?;&523_(0%) - SIM VALLEY, FROM 0.3 M LE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO :g 02/02/18 0%
ARROYO SIM OVERHEAD TO 2.1 M LES SYLMAR CA 91342 BLVD STE102
-0 WEST OF LOS ANGELES COUNTY THOUSAND OAKS, CA 91320
PAVEMENT REHABI LI TATI ON (805) 480- 4928
HA22
07- VEN- 126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, I|NC. ARROYO, HECTOR $1, 980,067 01/10/18 0%
23\&1'23‘1122_ 0540 £ PAULA AT VARI OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO 28 02/02/ 18 0%
(054) M LE EAST OF TODD ROAD OVERHEAD TO  VALENCIA CA 91355 BLVD #102
-0 0.1 MLE WEST OF SANTA PAU THOUSAND QAKS, CA 91320
STORM WATER M Tl GATI ON .
" (205) 480- 4928
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRI DGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $16, 566, 316 01/11/18 0%
2&?1‘1122-(055) - SLAB REPLACE & CP OL AC 5335 DEBBI E RD 1525 RANCHO CONEJO :g 02/02/18 0%
SANTA BARBARA CA 93111 BLVD STE102
-0 THOUSAND QAKS, CA 91320
LA22 (805) 480- 4928
07- VEN- 150- 8. 7/ 29. 8 IN VENTURA COUNTY , ALONG ROUTE 150 C&W CONSTRUCTI ON SPECI ALTIES, DAVIS, ALAN $376,478 06/26/17  100%
gg_ggigg_ 027 E UPGRADE & REPLACE GUARDRAI L I NC. 1525 RANCHO CONEJO $259, 523 815 gz; 1; 69%
(027) 2419 PALMA DRI VE BLVD. STE102
0 VENTURA CA 93003 THOUSAND OAKS, CA 91320 OVER RUN
- (805) 480- 4928
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 0%
07- 1X&004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO :g 01/11/18 0%
& REPAI R OTHER DAMAGE RELATED TO SANTA PAULA, CA 93060 BLVD #102
DRAI NAGE SYSTEM DIR S EM THOUSAND OAKS, CA 91320
20, 20 REPAI R DAMAGED RCB CULVERT (805) 480- 4928

201130



State of California Department of Transportation Page 24

Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, |NC. DAVI S, ALAN $3, 001, 249 06/ 30/ 16 68%
g&?i‘;gf‘(om) c AT 1.1 MLES WEST OF SI SAR CREEK AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 962, 1;3 825%?5 12 95%
0 AT 0.8 MLE SOUTH OF SANTA PAULA VALENCI A CA 91355 BLVD STE102

CREEK. THOUSAND QAKS CA 91320

REPAI R SLOPE FAI LURE .
HA23 (805) 480- 4928
07- VEN- 150-/13. 3 I'N VENTURA COUNTY, | N QJAI AND C. A. RASMUSSEN, |INC. I RA, ALFRED $4,904,582 05/19/16  100%
g%-z\é?ég?(oze) c VENTURA FROM THE SANTA BARBARA COUNTY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $5, 962, 123 8‘135 %g; ig 99%

LINE TO 0.1 MLE WEST OF BRI DGE VALENCI A CA 91355 BLVD #102
-0 ROAD. THOUSAND QAKS, CA 91320
oML RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 480- 4928

Totals: Authorized Final Amt: $2, 346, 180, 920 Completed to Date: $1, 503,677,089  Work ThisMonth: $0




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-2.7/12.1 07-290804
07-LA-1-11.5/26 07- 309904
07-LA-1-23.9/26.1 07- 3VB204
07-LA-1-35.2/59.9 07-3WL204
07-LA-1-41.8/42.8 07-1XC204
07-LA-1-46.9/62.9 07-4Y6704
07-LA-1-50.3/51.1 07- 1XE604
07-LA-1-51.4/51.8 07- 333404
07-LA-1-/0 07-4X9304
07-LA-2-10.6/12.7 07- 3WB304
07- LA-2-20. 0/ 20 07- 240704
07-LA-2-17.8/19.5 07-292204
07-LA-2-/0 07- 4X9204
07-LA-5-1.7/3.9 07- 3W1904
07-LA-5-1.8/3 07-2159C4
07-LA-5-2.7/4 07-215934
07-LA-5-4.0/5.8 07-215944
07-LA-5-5.8/6.8 07-215954
07-LA-5-6.8/11.8 07- 3Ww804
07-LA-5-13.7/26.7 07- 305504
07- LA-5-13.8/19.2 07- 300704

07-LA-5-14.9/16.8 07-272404

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
07-LA-5-16.1/17
07- LA-5-18. 2/ 26.
07- LA-5-18. 4/ 23.
07- LA-5-20. 3/ 53
07- LA-5-20. 3/ 20
07- LA-5-25. 2/ 27.
07- LA-5-25. 2/ 25.
07- LA-5- 26. 6/ 31.
07- LA-5-26. 7/ 29.
07- LA-5-29. 4/ 31.
07- LA-5-35.0/47.
07- LA-5-44.2/ 46
07-LA-5-C 43.9/C46.3
07- LA-5-45.4/61.2
07-LA-5-/1.5
07-LA-5-/0
07-LA-10-11.0/ 14
07- LA-10-22. 3/ 28.2
07-LA-10-24.8/46.7
07- LA-10-33.2/37.2
07-LA-10-37.2/42. 4
07-LA-10-2.1/14.8

P O A W O O W © N N

Statement of Ongoing Contracts - Index

Contract

07- 296404
07-284204
07- 258404
07- 3W2304
07-1W2404
07-2777U4
07-293404
07- 1XEO04
07-121844
07-1218WM
07- 1XE204
07- 306004
07- 302904
07- 252624
07-2159U4
07-4X9504
07- 296004
07- 318004
07- 3W2004
07-1170U4
07-1193U4
07- 308604

Page
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Cnty Rt Pm

07-LA-14-27.6/28.6
07- LA-14-32.1/60.7
07-LA-22-/1.5
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-4.4/12.1
07-LA-60-.3/3.1
07-LA-60-3.7/6.3
07-LA-60-7.4/8.1
07- LA-60-23.8/24.5
07- LA-60-24.4/25.3
07-LA-91-6.1/11. 4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-12.9/13.7
07-LA-91-7.0/7.2
07-LA-91-11.3/20.7
07-LA-91-11.4/11. 4
07-LA-91-11.8/14.1
07-LA-101-1.3/6.3

Statement of Ongoing Contracts - Index

Contract

07- 1XE504
07- 3504
07-1W604
07-1XC004
07-1XC404
07-290704
07- 138204
07- 302604
07-288204
07- 295804
07-3X7114
07- 255104
07-279114
07- 19804
07- 307204
07-290104
07- 4T7704
07-4T6304
07- 306204
07-291704
07- 296204
07- 298604

Page
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Cnty Rt Pm
07-LA-101-1.8/15.6
07- LA-101-11. 4/ 11.
07- LA-101-11. 8/ 35.
07- LA-101-16. 7/ 16.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.
07-LA-101-/25.9
07-LA-103-.9/1.2
07-LA-103-/1.7
07- LA-105-6.6/8
07-LA-105-12.7/14.1
07-LA-105-2.2/13.5
07-LA-105-/18.1
07-LA-107-/2.1
07-LA-110-2.9/4.6
07-LA-110-9.8/ 14
07-LA-110-17.9/19.5
07-LA-110-23.7/25.5
07- LA-110-23.5/23.9
07-LA-118-4.6/13.7
07-LA-118-4.8/4.8
07-LA-118-/14.3

N PN W

Statement of Ongoing Contracts - Index

Contract

07-2838U4
07-292104
07-294704
07-4T6104
07- 281504
07-291104
07-2827U4
07-4Y8504
07- 3VB404
07-297404
07-297204
07- 3WB704
07- 304604
07-1XE704
07- 3WL804
07- 3404
07- 295904
07-297704
07-2759U4
07-4X5604
07-2849U4
07- 302104

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07-LA-134-1.6/2.7
07-LA-138-44.9/44.9
07- LA- 138-58. 5/ 60.
07- LA-138-69. 9/ 75
07- LA-170-14. 6/ 20.
07-LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA- 210- 20. 6/ 20
07- LA- 210- 22. 3/ 25.
07- LA-210-24. 7/ 44.
07- LA- 210- 39. 8/ 42.
07-LA-210-/15.8
07- LA-210-1.6/6
07-LA-210-16.1/25.8
07- LA-210-18.8/24.9
07- LA-210-28.5/30.8
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8
07-LA-405-12.7/29.9
07- LA-405-16.4/19.5
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20. 7

N
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Statement of Ongoing Contracts - Index

Contract

07-287204
07- 4P0204
07- 293504
07-2656U4
07- 3wa804
07- 1XF804
07- 295204
07-1XC304
07- 4X6304
07- 306404
07-287304
07- 3W2204
07-3WL104
07-2881U4
07- 129974
07-3Ws704
07- 287404
07-4Y7004
07-4X5904
07- 3Y9404
07- 300604
07- 3X8704

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 39. 0/ 44.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07-LA-405-/29.5
07- LA-605-10.1/25.6
07- LA- 605-/20. 2
07- LA-605-/21.3
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-17.2/26.4
07-LA-710-17.3/26.3
07-VEN-1-.7/.8
07- VEN- 1-21.2/28.5
07- VEN- 1-21.2/27.2
07- VEN- 33- 15. 4/ 52
07- VEN- 33-15.7/15.8
07- VEN- 33-/6
07- VEN- 34-10.4/12.1
07- VEN- 101-29. 8/ 29. 8
07- VEN- 101-.1/4.5

N O N O DN

Statement of Ongoing Contracts - Index

Contract

07- 307804
07- 1X&x204
07- 4X6204
07-1XCr04
07-290004
07-257104
07- 309804
07-295704
07-4X7204
07-183124
07-289204
07-202114
07-2V9404
07- 1XF904
07- 2X0504
07- 3W1504
07-1XC904
07- 305204
07-2750U4
07- 1XC504
07- 290404
07-1952U4

Page
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20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 101- 40. 4/ 43. 6 07-251904 23
07- VEN- 118-19. 1/ 30.5 07- 307604 23
07- VEN- 126-8.2/12.6 07- 312404 23
07- VEN- 126- 13. 6/ 34. 6 07- 301404 23
07- VEN- 150- 8. 7/ 29. 8 07-4T8204 23
07- VEN- 150- 20. 1/ 0 07- 1X&x004 23
07- VEN- 150- 27. 4/ 29. 4 07-3X0214 24
07- VEN- 150-/13. 3 07-2W104 24

Statement of Ongoing Contracts - Federal Aid

07
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $345, 477,718
FEDERAL Al D ( PRI MARY) $202, 867, 597
FEDERAL Al D ( SECONDARY) $46, 633, 307
STATE HI GHWAY $294, 962, 723

$1, 456, 239, 575
$2, 346, 180, 920

Work Comp
$160, 692, 917
$130, 970, 109

$37, 480, 709
$229, 723, 959
$944, 809, 396

$1, 503, 677, 089




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $15, 862, 695
$15, 862, 695

Work completed this Period:



	07

